



Update Summary



Updated Cost Estimate & Schedule



Updated Schedule

- Full Funding Grant Agreement Spring 2024
- Start of Major Construction
 Fall 2024
- New Tunnel Complete
 2035
- NRT Rehab Complete
 2038

Hudson Tunnel Project – Project Sponsor Role

Critical Milestone Toward Federal Grants, Loans, and Start of Construction

Becoming Project Sponsor Means GDC Will Be Responsible For:

- Applying for and receiving Federal Grants and Loans
- Fulfilling the terms of the Full Funding Grant Agreement
- Completing the project on-time, within budget, and in compliance with all applicable Federal requirements
- Meeting and complying with environmental mitigation and historic preservation commitments identified during NEPA

Next Steps

 Work with project partners and federal stakeholders to transition to the new Project Sponsor



GDC Operating Budget – Remainder of 2022


Expenses

Total Expenses	\$ 10,868,688
Office Equipment, Services and Supplies	86,150
Administration	91,667
Rent and Utilities	170,452
Project Delivery Partner/PMO	1,500,000
Federal-related Costs	2,350,000
Professional Support Services	4,647,411
Staff	2,023,008

Hudson Tunnel Project – Build America Bureau (BAB) Statutory Fees

- Next phase in advancing the Federal Railroad Rehabilitation & Improvement Financing (RRIF) loan process
- Project Development Phase

 Creditworthiness Phase
- BAB requires upfront payment of fees for application review
- GDC anticipates the fee could be up to \$750,000



Hudson Tunnel Project – Key On-Going Activities

Fall 2022	Winter 2022	Spring 2023	
Negotiating Project Development Agreement (PDA)			
	Enter FTA CIG Engineering Phase & Assessment		
Streng	thening GDC to accept and manage federal	funding	
	Advancing the BAB RRIF Federal Loan Proce	SS	
Identifying pot	ential early work opportunities to improve c	ost and schedule	

Action Items

- Item #0922-01: Transfer of role of NEPA project sponsor and federal grant recipient for the Hudson Tunnel Project
- Item #0922-02: Delegation of Authority to Chief Executive Officer
- Item #0922-03: Gateway Development Commission Interim Operating Budget for Remainder of Fiscal Year 2022
- Item #0922-04: Authorization of Payment of Fees to Build America Bureau

Thank You

