

April 11, 2017


GATEWAY PROGRAM

PHASE 1 UPDATE

John D. Porcari, Interim Executive Director

GATEWAY PROGRAM

- » Urgently needed projects of critical importance in Gateway Program Phase I
 - » New Hudson River Tunnel
 - » Rehabilitation of Existing North River Tunnel
 - » Hudson Yards Concrete Casing – Segment 3
 - » Replacement of Portal Bridge
- » Recent incidents highlight need for investment
- » Any service interruption has colossal impacts for commuters and travelers, and cascading effects nationwide



GATEWAY PROGRAM PHASE I - PROJECT UPDATE

- » Portal North Bridge Project – Early Action Work:
 - » Early Action Work – contract advertised March 2017
 - » Construction Start – Summer 2017
- » Hudson Tunnel Project:
 - » Draft EIS anticipated in Summer 2017
 - » ROD anticipated March 2018
- » Hudson Yards Concrete Casing – Segment 3:
 - » 100% design plans approved in February 2017



GATEWAY PROGRAM DEVELOPMENT CORPORATION

» Engagement of Executive Director Search Firm:

- » April 2017: For the benefit of GDC, Amtrak engages Russell Reynolds Associates
- » Competitive selection
- » Search begins immediately

» Authorization to Enter into Support Agreements for GDC Operations:

- » Provision of short-term operating funds to support near-term activities
- » Ability to enter into cooperative agreements with partner agencies for professional/technical support
- » Enables GDC to fulfill its responsibility and advance the Gateway Program, and effectively leverage the experience and capabilities of the partners

GATEWAY PROGRAM DEVELOPMENT CORPORATION

» 2017 Board Meetings:

- » June 1
- » August 10
- » September 15
- » November 9
- » December 14

» www.gatewayprogram.org





**MOVING
GATEWAY
*FORWARD***